

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Karimnagar District- PMGSY- Package No.AP -IV 0704 – Providing BT to the road from Poodur to Surampet MP Kodimail – Post facto Extension of Agreement Time up to 31.1.08 without liquidated damages - Orders – Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (Progs.II) DEPARTMENT

G.O. Rt.No.1801.

Dated:01.12.2008
Read the following:

From Engineer –in -Chief,Panchayat Raj,PMGSY.Hyd.
Lr.No.W26/DEE.6/EOAT/PMGSY Ph.IV/AP IV 0704/KMNR/07.
dt.25.6.08.

ORDER:

In the circumstances reported by the Engineer –in- Chief Panchayat Raj, PMGSY Hyderabad in his letter read above, Government after careful consideration of the matter hereby accord Post facto Extension of Agreement Time up to 31.1.08 without liquidated damages on the contractor in execution of the work Package No.AP -IV 0704 – Providing BT to the road from Poodur to Surampet MP Kodimail in Karimnagar District.

2. The Chief, Engineer Panchayat Raj, PMGSY, Hyderabad shall take further action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at **www.ap.gov.in/goir**

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, PMGSY Hyderabad.
The Superintending Engineer,Panchayat Raj, karimnagar
The Pay and Accounts Officer, Karimnagar
The Accountant General,AP,Hyderabad.

Copy to:-

The PS to M (PR & RD)/ PS to Secy .
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER